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@ cCurrent Projects
@ Significant Issues

© Ongoing and Future Projects
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Current Large Projects for DO

Sam v5 to v7 Migration

@ Online is done (Dehong and Andrew).

@ SAMGirid is linked to MC Request system and Runjob.
@ Basic MC Request system testing complete.

e MC Request system tables in D@ production.

@ Runjob being updated to use request system.

@ Testing and migration plan in place.

e Turn off v5 for remote sites by the fall.

@ Production farm at FNAL is upgrading too.

Investigate low CPU usage on CAB farm
o Slow disk access for high rate jobs.
@ Sysadmins are testing other filesystems.
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Current Large Projects for CDF

CAF job failure recovery

e Still being tested by CDF?

@ Add columns to DB so can associate jobs with consumer process.
SRM

@ Andrew has started discussions with Donetella

@ Has released a requirements document and implementation
proposal (we will revew this today at the 2pm SAM Meeting)
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Current Projects for MINOS

Add sam locate functionality to C++ API.
@ Andrew is pretty busy right now - | think both he and | will do it.
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Significant Issues

e Low CPU usage for high rate jobs at DQ.
e DB Server Stability
e | have not heard of stability problems at CDF for about the last two
months.
e Must be careful that old clients do not trigger Corba orb problems.
@ | am becoming a co-convenor of a Physics sub-group
e Thinking of a “deputy” project manaager
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Ongoing and Future Projects

Testing & Monitoring

e Station testing has been added to test harness with MIS
instrumentation (Steve Sherwood & Andrew)

o Detailed station metrics can be recorded

e Good test of MIS

e But still a small scale system (a few worker nodes)
o MIS

o Testing with test harness showed some problems; fixed
e Plan to deploy to clued0 when Steve S. has time.
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Ongoing and Future Projects 2

Improve SAMGrid

@ Improve installation documentation

@ Automate many functions and improve usability

@ Dehong joins the SAMGrid support team
Improve DB Server Performance

e Steve W. has made some minor fixes for inefficient code
@ Awaiting more time from Steve W.
@ Randolph is now a DB Server supporter

SRM (see above)
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